& AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-003 OWNER:
885-Fairground Renovations INITIATION DATE: 6/5/2020 =
1406 Teal Rd. CONSTRUCTION MANAGER:
Lafayette, IN 47905 ARCHITECT: []

CONTRACTOR: [X]
TO CONTRACTOR (Name and address):  PROJECT NUMBERS: 885 / 885

Mulhaupt's, Inc. CONTRACT DATE: August 22, 2019 FIELD: []
209 N. 5th Strect CONTRACT FOR: 4G-Hollow Metal Frames Doors OTHER: []
Lafayette, IN 47901 and Hardware; 40-Electronic Safety and Security;

4R-Fire Detection and Alarm

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-103
[1 ADD to change black storefront door hinges FROM
McKinney MCK-12HD Series Full Mortise Short Leaf Flush TO
Select SL11 Concealed Geared Continuous Hinge.
[1 DEDUCT to omit masonry wall access panels.

Total INCREASE for this Change Order: $2,466.00
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CHANGE ORDER BP4 885-003 (EWO 885-103)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Suin prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0} days.

549 347.00
-38,748.00
510,599.00

2,466,00
513,065.00

£ G 50 8

The date of Substantial Completion as of the date of this Change Order therefore is unchanged.,

NOTE: This swinmaty does not reflect changes in the Contract Sum, Contract Time or Guarantesd Maximum Price which have

been autharized by Construction Change Dirvective,

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, IN 47901/ 7\
THOAQASIN
BY (Siguature) Q‘/ / BY (Signature)
Mike Roberis 24 d@?,/) NA
(Typed name) T DATE: (Typed name) DATE: NA
Muythaupt's, Tne. Tippecanoe County Conunissioners
CONTRAGTOR (#irm name) OWNER (Firm name)
209 N, 5th Street 20 N.Third Street
Lafayette, IN 47901 Lafayette, IN 47901
E{Y I(Sag(f}#n c;)n ] o / (a zZ Z EY {:Sc;f,ggmun'e)
ichard Woodhea avid Byers
(Typed name) DA’ FE. {Typed name) DATE:

AlA Document G701/GMa~ - 1992, Copyright @ 1992 byThe Ametican Instikute of Archilagts, All ights reserved. The "Amerlzan Instlute of Architacls,” "AIA,"
the AIA Logo, and "AlA Contract Dacuments® are registered trademarks and may not be used withaul permission. This document was produced by AIA soflware
at 14+16:48 ET on 06/06/2020 under Order No,9887842070 which axplres on 02/17/2021, Is not for resale, 1s licansed for ane-ime use only, and may only be
used [n accordance wilh the AlA Gontract Documents® Terms of Sarvics. To raport copyright violatlons, e-mall copytighl@ala.org.

User Notes:

(3BIADACA)

2




